



BERITA ACARA SERAH TERIMA BARANG

Pada Hari Senin Tanggal 21 Bulan 03 Tahun 2022
Bahwa yang bertanda tangan di bawah ini telah melakukan serah terima barang berdasarkan

Dokumen	: <u>IBS-WHD-IMP-Bs-03-2022-0090</u>
Nama Site	: <u>PAP 6169 OMBAN (BESI ULIR)</u>
Nama Proyek	: <u>PAKET1</u>
Jumlah & jenis kendaraan	: <u>107 LUSAK</u>
Vol/Berat/Colli	: _____
Mode Transportasi	: <u>DARAT</u>

Pelaksanaan Pengiriman

Langsung Ke site : _____ Menginap di site sejak tanggal _____
Relokasi/Di alihkan alasannya : _____ Di Simpan
Di Kembalikan Ke Gudang, Alasannya : _____
sementara, sejak tanggal : _____

Kondisi Kemasan/Peti/Karton/Kardus ☒ Baik ☐ Rusak

Jumlah & Jenis Barang Sesuai Dengan Dokumen ☒ Ya ☐ Tidak

Keterangan Lain : _____

Demikian Berita acara ini di buat dengan sebenarnya dan untuk di pergunakan sebagai mana mestinya.

Yang Menyerahkan

Transporter

Penerima



Nama : K
Tanggal : 21/03/2022
No. HP : _____



Nama : Gurono
Tanggal : 21-03-2021
No. HP : 081529968148








Nama : Suro
Tanggal : 21-02-2021
No. HP : 081529968148

DELIVERY NOTE

PT Infrastruktur Bisnis Sejahtera (IBS) Jayapura, Entrop, Jayapura Sel., Kota Jayapura, Papua 99221		Order Number : 20220321/Out/JYP001/0003 Request Number : 2022/03/21 Order Date : 2022-03-21 Delivery Date :
Project Name : BAKTI		WO No : IBS-WHO-IMP-B5-03-2022-00090 PO No : -
Site ID : PAP 6169 Site Name : OMBAN-BESI ULIR Address : PEGUNUNGAN BINTANG, PAPUA, INDONESIA		Site WBS : - MOT : CDD LOSBAK Vendor : SAN LOGISTICS

NO	PRODUCT CODE	MATERIAL NAME	UOM	QTY	REMARK
1	BKS-PV-2	Footplate Panel Surya (120 pcs)	Set	1	
2	BKS-PV-3	Pedestal Panel Surya (36 pcs)	Set	1	
3	BKS-PV-4	Pad (111 pcs)	Set	1	
4	BKS-PV-5	Pad (52 pcs)	Set	1	
5	BKS-PV-9	Pad (59 pcs)	Set	1	
6	BKS-VSAT-3	Pedestal Vsat (5 pcs)	Set	1	
7	BKS-VSAT-4	Pedestal Vsat (8 pcs)	Set	1	
8	BKS-PG-1	Pedestal Pagar (96 pcs)	Set	1	
9	BKS-PG-2	Pedestal Pagar (120 pcs)	Set	1	
10	BKS-PG-4	Sloof (64 pcs)	Set	1	
11	BKS-PG-5	Sloof (4 pcs)	Set	1	
12	BKS-PG-6	Sloof (373 pcs)	Set	1	
13	BKS-BK-1	sengk bak kontrol (12 pcs)	Set	1	
14	BKS-BK-2	long bak kontrol (4 pcs)	Set	1	
15	BKS-PV-1	Pedestal Panel Surya (48 pcs)	Set	1	
16	BKS-VSAT-1	Pedestal Vsat (8 pcs)	Set	1	

Note

Checker	Receiver	Driver	Supervisor
			
Full Name : ASDAF Company : TMS Date : 21-03-2022	Full Name : SUPNO Company : SANLOG Date : 21-03-2021	Full Name : SAEFUL Company : Date :	 Full Name : FIA Company : TMS Date : 21-03-2022

