



**BERITA ACARA SERAH TERIMA BARANG**

Pada Hari .....JUM'AT.....Tanggal .....04.....Bulan .....Maret.....Tahun ...2022.....  
Bahwa yang bertanda tangan di bawah ini telah melakukan serah terima barang berdasarkan

Dokumen	: IBS-WHO-IMP-BS-03-2022-00007
Nama Site	: PAP4258_WUNUME (BESI ULIR )
Nama Proyek	: BAKTI
Jumlah & jenis kendaraan	: CDD LOSBAK
Vol/Berat/Colli	:
Mode Transportasi	: DARAT

Pelaksanaan Pengiriman

Langsung Ke site : \_\_\_\_\_ Menginap di site sejak tanggal \_\_\_\_\_  
Relokasi/Di alihkan alasannya : \_\_\_\_\_  
Di Kembalikan Ke Gudang, Alasannya : \_\_\_\_\_  
Di Simpan sementara, sejak tanggal : \_\_\_\_\_

Kondisi Kemasan/Peti/Karton/Kardus ☐ Baik ☐ Rusak

Jumlah & Jenis Barang Sesuai Dengan Dokumen ☐ Ya ☐ Tidak

Keterangan Lain : \_\_\_\_\_

Demikian Berita acara ini di buat dengan sebenarnya dan untuk di penggunaan sebagai mana mestinya.

**Yang Menyerahkan**



Nama : K. A.  
Tanggal : 4/3/22  
No. HP :

**Transporter**



Nama : Polikarpus Doyo  
Tanggal : 04-03-2022  
No. HP : 08128401745

**Penerima**








Nama : Polikarpus Doyo  
Tanggal : 04-03-2022  
No. HP :

# DELIVERY NOTE

<b>PT Infrastruktur Bisnis Sejahtera (IBS)</b> Jayapura, Entrop, Jayapura Sel., Kota Jayapura, Papua 99221		Order Number : 20220304/Out/JYP001/0048 Request Number : 2022/03/04 Order Date : 2022-03-04 Delivery Date :
Project Name : BAKTI		WO No : IBS-WHO-IMP-BS-03-2022-00007 PO No : -
Site ID : PAP4258 Site Name : WUNUME-BESI ULIR Address : LANNY JAYA, PAPUA, INDONESIA		Site WBS : - MOT : CDD LOSBAK Vendor : PT UNITRADE

NO	PRODUCT CODE	MATERIAL NAME	UOM	QTY	REMARK
1	BKS-PV-1	Pedestal Panel Surya (48 pcs)	Set	1	
2	BKS-PV-2	Footplate Panel Surya (120 pcs)	Set	1	
3	BKS-PV-3	Pedestal Panel Surya (36 pcs)	Set	1	
4	BKS-PV-4	Pad (111 pcs)	Set	1	
5	BKS-PV-5	Pad (52 pcs)	Set	1	
6	BKS-PV-9	Pad (59 pcs)	Set	1	
7	BKS-PV-7	Pedestal Panel Surya (36 pcs)	Set	1	INCLUDE BKS PV 8
8	BKS-VSAT-1	Pedestal Vsat (8 pcs)	Set	1	
9	BKS-VSAT-2	Footplate Vsat (20 pcs)	Set	1	
10	BKS-VSAT-3	Pedestal Vsat (5 pcs)	Set	1	
11	BKS-VSAT-4	Pedestal Vsat (8 pcs)	Set	1	
12	BKS-PG-1	Pedestal Pagar (96 pcs)	Set	1	
13	BKS-PG-2	Pedestal Pagar (120 pcs)	Set	1	
14	BKS-PG-3	Sloof (24 pcs)	Set	1	
15	BKS-PG-4	Sloof (64 pcs)	Set	1	
16	BKS-PG-5	Sloof (4 pcs)	Set	1	
17	BKS-PG-6	Sloof (373 pcs)	Set	1	
18	BKS-BK-1	sengk bak kontrol (12 pcs)	Set	1	
19	BKS-BK-2	long bak kontrol (4 pcs)	Set	1	

**Note**

Checker	Receiver	Driver	Supervisor
 Full Name : ASDAR Company : PTMS Date :	 Full Name : Puntarpus opo Company : Date : 5/3/22	 Full Name : ELLIAS YOHANIS Company : Date : 5/3/22	  Full Name : Company : PTMS Date : 04-03-2022



