



Pada HariJUM'AT Bahwa yang bertanda tanga	BERITA ACARA SERAH TERIMA BARANGTanggal04 BulanMaretTahun2022 n di bawah ini telah melakukan serah terima barang berdasarkan
Dokumen	: IBS-WHO-IMP-BS-03-2022-00006
Nama Site	: PAP4254 – GAWIWARAK (BESI ULIR)
Nama Projet	: BAKTI
Jumlah & jenis kendaraan	: CDD LOSBAK
Vol/Berat/Colli	:
Mode Transportasi	: DARAT
Pelaksanaan Pengiriman	
Langsung Ke site Relokasi/Di alihkan alasanya Di Kembalikan Ke Gudang, Al Di Simpan sementara, sejak t	anggal :
Kondisi Kemasan/Peti/Kartor	n/Kardus Baik_ Rusak
Jumlah & Jenis Barang Sesua	i Dengan Dokumen Ya Tidak
Demikian Berita acara ini di b	uat dengan sebenarnya dan untuk di pergunakan sebagai mana mestinya.
Yang Menyerahkan	Transporter Penerima
TEMANS Carrying With Values	Nama: portarpis Ocpo Tanggal: 04-03-2012 No. HD: 2012 9012 1002
Nama : «us Tanggal: 4/3/22	Tanggal: 04-03-201 Tanggal: 04-03-201







DELIVERY NOTE

PT Infrastruktur Bisnis Sejahtera (IBS) Jayapura, Entrop, Jayapura Sel., Kota Jayapura, Papua 99221	Order Number : 20220304/Out/YP001/0034 Request Number : 2022/03/04 Order Date : 2022-03-04 Delivery Date :
Project Name : BAKTI	WO No : IBS-WHO-IMP-BS-03-2022-00006 PO No : -
Site ID: PAP4254 Site Name: GAWIWARAK-BESI ULIR SITE NAME I ANNY IAYA, PAPUA, INDONESIA	Site WBS : - MOT : CDD LOSBAK Vendor : PT UNITRADE

NO	PRODUCT	MATERIAL NAME		-	REMARK
-	BKS-PV-1	Pedestal Panel Surya (48 pcs)	Set	1	
,	BKS-PV-2	Footplate Panel Surya (120 pcs)	Set	1	
3	BKS-PV-3	Pedestal Panel Surya (36 pcs)	Set	1	
	BKS-PV-4	Pad (111 pcs)	Set	1	DOS NOT THE REAL PROPERTY OF THE PROPERTY OF T
4 7 7 7	BKS-PV-5	Pad (52 pcs)	Set	1	The same of the sa
		Pad (59 pcs)	Set	1	INCLUDE BKS PV 8
		Pedestal Panel Surya (36 pcs)	Set	1	The second secon
		Pedestal Vsat (8 pcs)	Set	1	(100)
		Footplate Vsat (20 pcs)	Set	1	A TABLE OF THE PARTY OF THE PAR
		Pedestal Vsat (5 pcs)	Set	1	Table 1
		Pedestal Vsat (8 pcs)	Set	1	10.00
_		Pedestal Pagar (96 pcs)	Set	1	PR PR
		Pedestal Pagar (120 pcs)	Set	1	88
		Sloof (24 pcs)	Set	1	
	-11-11-11	Sloof (64 pcs)	Set	1	Total Laboratoria
_		Sloof (4 pcs)	Set	1	
_		Sloof (373 pcs)	Set	1	Commence of the Commence of th
		sengk bak kontrol (12 pcs)	Set	1	And the second s
		long bak kontrol (4 pcs)	Set	1	1
Vote		18/2		Hapt F	

Checker,	Receiver	Driver	Supervisor	
Col	Payly	But	MANS	
Full Name: ASTAIL Company: TVAS Date:	Full Name: Witarpy Dopo Company: Date: X/4/22	Full Name : ELLIAS YOHANIS Company : Date : 8/3/2022	Full Name: (ATA) Company: (TW) Date:	





F. UNITRADE