



### BERITA ACARA SERAH TERIMA BARANG

Pada Hari SABTU Tanggal 19 Bulan 02 Tahun 2022

Bahwa yang bertanda tangan di bawah ini telah melakukan serah terima barang berdasarkan

Dokumen : IBS-WHU-JAP-02-2022-00123  
 Nama Site : PAP 7342 - MATOKSILI - BESI  
 Nama Proyek : BAHI  
 Jumlah & jenis kendaraan : KDD LOSBAK  
 Vol/Berat/Colli : -  
 Mode Transportasi : DARAT

#### Pelaksanaan Pengiriman

Langsung Ke site : \_\_\_\_\_ Menginap di site sejak tanggal \_\_\_\_\_

Relokasi/Di alihkan alasanya : \_\_\_\_\_

Di Kembalikan Ke Gudang, Alasannya : \_\_\_\_\_ Di Simpan  
 sementara, sejak tanggal : \_\_\_\_\_

Kondisi Kemasan/Peti/Karton/Kardus ☒ Baik ☐ Rusak

Jumlah & Jenis Barang Sesuai Dengan Dokumen ☒ Ya ☐ Tidak

Keterangan Lain : \_\_\_\_\_

Demikian Berita acara ini di buat dengan sebenarnya dan untuk di gunakan sebagai mana mestinya.

**Yang Menyerahkan**

**Transporter**

**Penerima**





Nama : RIA  
 Tanggal : 19-02-2022  
 No. HP : 082394259331

Nama : Yotfa  
 Tanggal : 19/02/2022  
 No. HP : 081214969704






Nama : Jasac  
 Tanggal : 19/02/2022  
 No. HP : 081219797815

# DELIVERY NOTE

<b>PT Infrastruktur Bisnis Sejahtera (IBS)</b> Jayapura, Entrop, Jayapura Sel., Kota Jayapura, Papua 99221		Order Number : 20220219/Out/JYP001/0012 Request Number : 20220212 Order Date : 2022-02-19 Delivery Date :
Project Name : BAKTI		WO No : IBS-WHO-JAP-02-2022-00123 PO No :-
Site ID : PAP7342 Site Name : NOTOKSILI_BESI Address : YALIMO, PAPUA, INDONESIA		Site WBS : - MOT : CDD LOSBAK Vendor : PT ASKA

NO	PRODUCT CODE	MATERIAL NAME	UOM	QTY	REMARK
1	BKS-PV-1	Pedestal Panel Surya (48 pcs)	Set	1	
2	BKS-PV-2	Footplate Panel Surya (120 pcs)	Set	1	
3	BKS-PV-3	Pedestal Panel Surya (36 pcs)	Set	1	
4	BKS-PV-4	Pad (111 pcs)	Set	1	
5	BKS-PV-5	Pad (52 pcs)	Set	1	
6	BKS-PV-9	Pad (59 pcs)	Set	1	
7	BKS-PV-7	Pedestal Panel Surya (36 pcs)	Set	1	
8	BKS-VSAT-1	Pedestal Vsat (8 pcs)	Set	1	
9	BKS-VSAT-2	Footplate Vsat (20 pcs)	Set	1	
10	BKS-VSAT-3	Pedestal Vsat (5 pcs)	Set	1	
11	BKS-VSAT-4	Pedestal Vsat (8 pcs)	Set	1	
12	BKS-PG-1	Pedestal Pagar (96 pcs)	Set	1	
13	BKS-PG-2	Pedestal Pagar (120 pcs)	Set	1	
14	BKS-PG-3	Sloof (24 pcs)	Set	1	
15	BKS-PG-4	Sloof (64 pcs)	Set	1	
16	BKS-PG-5	Sloof (4 pcs)	Set	1	
17	BKS-PG-6	Sloof (373 pcs)	Set	1	
18	BKS-BK-1	sengk bak kontrol (12 pcs)	Set	1	
19	BKS-BK-2	long bak kontrol (4 pcs)	Set	1	

## Note

Checker	Receiver	Driver	Supervisor
 Full Name : ASDAR Company : TMS Date : 19-02-2022	 Full Name : Jason Company : ASKA Date : 19/02/2022	 Full Name : ABDULLAH Company : ASKA Date : 19/02/2022	  Full Name : RIA Company : TMS Date : 19-02-2022



