



Bahwa yang bertanda tangan di bawah ini telah melakukan serah terima barang berdasarkan : 185-140 - JAP-02-2022-00133 Dokumen : PAP 7366 HITTER - BESI Nama Site

BERITA ACARA SERAH TERIMA BARANG

Vol/Berat/Colli DARAT Mode Transportasi

CDD LOSBAK

Pelaksanaan Pengiriman Menginap di site sejak tanggal _ Langsung Ke site Relokasi/Di alihkan alasanya Di Simpan Di Kembalikan Ke Gudang, Alasannya : sementara, sejak tanggal Rusak Baik Kondisi Kemasan/Peti/Karton/Kardus ☐ Tidak Jumlah & Jenis Barang Sesuai Dengan Dokumen Keterangan Lain: Demikian Berita acara ini di buat dengan sebenarnya dan untuk di pergunakan sebagai mana mestinya.

Yang Menyerahkan

Nama Projet

Jumlah & jenis kendaraan

Transporter

Penerima

Nama:

Tanggal: 19-02-2012

No. HP: 1082344259531





DELIVERY NOTE

PT Infrastruktur Bisnis Sejahtera (IBS) Jayapura, Entrop, Jayapura Sel., Kota Jayapura, Papua 99221 Order Number: 20220219/Out/JYP001/0022

Request Number: 20220212 Order Date: 2022-02-19

Delivery Date :

Project Name : BAKTI

WO No: IBS-WHO-JAP-02-2022-00133

PO No : -

Site ID : PAP7366 Site Name : ILIREK_BESI

Address :YALIMO, PAPUA, INDONESIA

Site WBS : -MOT : CDD LOSBAK Vendor : PT ASKA

10	PRODUCT CODE	MATERIAL NAME	NOM	QTY	REMARK
10		Pedestal Panel Surya (48 pcs)	Set	1	
_	BKS-PV-1	Footplate Panel Surya (120 pcs)	Set	1	
2	BKS-PV-2	NOTE OF THE SECOND SECO	Set	1	
3	BKS-PV-3	Pedestal Panel Surya (36 pcs)	Set	1	
1	BKS-PV-4	Pad (111 pcs)	Set	1	
5	BKS-PV-5	Pad (52 pcs)	Set	1	
6	BKS-PV-9	Pad (59 pcs)	T(E)		_
7	BKS-PV-7	Pedestal Panel Surya (36 pcs)	Set	1	_
8	BKS-VSAT-1	Pedestal Vsat (8 pcs)	Set	1	
9	BKS-VSAT-2	Footplate Vsat (20 pcs)	Set	1	
10	BKS-VSAT-3	Pedestal Vsat (5 pcs)	Set	1	
11	BKS-VSAT-4	Pedestal Vsat (8 pcs)	Set	1	
12	BKS-PG-1	Pedestal Pagar (96 pcs)	Set	1	
13	BKS-PG-2	Pedestal Pagar (120 pcs)	Set	1	
14	BKS-PG-3	Sloof (24 pcs)	Set	1	
15	BKS-PG-4	Sloof (64 pcs)	Set	1	
16	BKS-PG-5	Sloof (4 pcs)	Set	1	
17	BKS-PG-6	Sloof (373 pcs)	5et	1	
	BKS-BK-1	sengk bak kontrol (12 pcs)	Set	1	
18		long bak kontrol (4 pcs)	Set	1	
19	BKS-BK-2	ing day part to beat			

Checker	Receiver	Driver	Supervisor
	Ju	A-	MANS
Full Name: ASD AZ Company: TMC Date: 19-02-2022	Full Name:) cr Sch Company: H Cran Date: 19 (o m / nom	Full Name: JUNAIDIN Company: ACLA Date: 191021202	Full Name: Rtanying With Value Company: Date: The revenue

