



BERITA ACARA SERAH TERIMA BARANG Pada HariRabu....... Tanggal02...... BulanMaret.....Tahun2022....... Bahwa yang bertanda tangan di bawah ini telah melakukan serah terima barang berdasarkan : IBS-WHO-IMP-BS-02-2022-00155 Dokumen : PAP 3843 PUNGGELAK_BESI ULIR Nama Site Nama Projet : BAKTI Jumlah & jenis kendaraan : CDD LOSBAK Vol/Berat/Colli : DARAT Mode Transportasi Pelaksanaan Pengiriman Menginap di site sejak tanggal ___ Langsung Ke site Relokasi/Di alihkan alasanya Di Kembalikan Ke Gudang, Alasannya Di Simpan sementara, sejak tanggal Kondisi Kemasan/Peti/Karton/Kardus Baik Jumlah & Jenis Barang Sesuai Dengan Dokumen Tidak Keterangan Lain:___ Demikian Berita acara ini di buat dengan sebenarnya dan untuk di pergunakan sebagai mana mestinya. **Transporter** Penerima

Yang Menyerahkan

Nama: polikarpor Dopo Tanggal: 04/12

No. HP: 07428340 1765





DELIVERY NOTE

PT Infrastruktur Bisnis Sejahtera (IBS)

Jayapura, Entrop, Jayapura Sel., Kota Jayapura, Papua 99221

Project Name: BAKTI

Order Number: 20220302/Out/JYP001/0018
Request Number: 20220302
Order Date: 2022-03-02
Delivery Date:

WO No: IBS-WHO-IMP-BS-02-2022-00155
PO No:

Site ID : PAP3843
Site Name : PUNGGELAK_BESI ULIR
Address :TOLIKARA, PAPUA, INDONESIA

Site WBS : MOT : CDD LOSBAK
Vendor : PT UNITRADE

-	ess : locitor o g		UOM	QTY	REMARK
	19.3	MATERIAL NAME	Set	1	
NO	PRODUCT CODE	Pedestal Panel Surya (48 pcs)	Set	1	
1	BKS-PV-1	Footplate Panel Surya (120 pcs)	Set	1	
2	BKS-PV-2	Pedestal Panel Surya (36 pcs)	Set	1	
3	BKS-PV-3	Pad (111 pcs)	Set	1	tony comments
	BKS-PV-4	Pad (52 pcs)	Set	1	A STATE OF THE PARTY OF
	BKS-PV-5	Pad (59 pcs)	and the second s	1	naid and a
	BKS-PV-9	Pedestal Panel Surya (36 pcs)	Set	1	11 1 200
-	BKS-PV-7	Pedestal Vsat (8 pcs)	Set	1	
	BKS-VSAT-1	Footplate Vsat (20 pcs)	Set		
212	BKS-VSAT-2		Set	1	PAGE TRANSPORT
-	BKS-VSAT-3	Pedestal Vsat (5 pcs)	Set	1	The Particular of the Particul
print of	BKS-VSAT-4	Pedestal Vsat (8 pcs)	Set	1	
deal of	BKS-PG-1	Pedestal Pagar (96 pcs)	Set	1	
THE .	BKS-PG-2	Pedestal Pagar (120 pcs)	Set	1	
1 1	BKS-PG-3	Sloof (24 pcs)		1	
	BKS-PG-4	Sloof (64 pcs)	Set		
y eyer	BKS-PG-5	Sloof (4 pcs)	Set	1	
	BKS-PG-6	Sloof (373 pcs)	Set	1	
_	BKS-BK-1	sengk bak kontrol (12 pcs)	Set	1	
_	BKS-BK-2	long bak kontrol (4 pcs)	Set	1	
e	UKJ-UK-2	1000	1 % 44 4	•	

Checker	Receiver	Driver	Supervisor
Full Name: ASCAXPL Company: Date:	Company: witness	Full Name: RIDWAN Company: 02/03/2022 Date:	Full Name: (Toring Company: Date: Date:

