



Carrying With Values		(JUUL)						
Pada HariJUMAT Bahwa yang bertanda tangan	BERITA ACARA SERAH TERIMA BA Tanggal25 BulanMARET di bawah ini telah melakukan serah terir							
Dokumen	nen : IBS-LOGOUT-JAP-03-2022-00098							
Nama Site	: TOLIKARA-BESI ULIR							
Nama Projet	: BAKTI							
Jumlah & jenis kendaraan								
Vol/Berat/Colli	:							
Mode Transportasi	: DARAT							
Pelaksanaan Pengiriman		<u> </u>						
Langsung Ke site Relokasi/Di alihkan alasanya Di Kembalikan Ke Gudang, Al Di Simpan sementara, sejak t	:Menginap di site : : asannya : anggal :							
Kondisi Kemasan/Peti/Kartor		Rusak						
Jumlah & Jenis Barang Sesuai	i Dengan Dokumen 📈 Ya	Tidak						
Keterangan Lain:								
Demikian Berita acara ini di b	uat dengan sebenarnya dan untuk di per	gunakan sebagai mana mestinya.						
Yang Menyerahkan	Transporter	Penerima						
TEMANS Carrying With Value	The Table	Tap						
Nama : R.A Tanggal : 25/3/2022	Nama: 2/5/42 Tanggal: 75 / 13-2422	Nama : RISAL						
No. HP: 082394559531	No. HP: 0823 10096360	Tanggal: 25-03-2022 No. HP: 0623 1009 6360						





DELIVERY NOTE

PT Infrastruktur Bisnis Sejahtera (IBS)
Jayapura, Entrop, Jayapura Sel., Kota Jayapura, Papua 99221

Project Name: BAKTI

Project Name: BAKTI

Site ID: TOLIKARA
Site Name: TOLIKARA, PAPUA, INDONESIA

Order Number: 20220325/Out/JYP001/0006
Request Number: 25/03/2022
Order Date: 2022-03-25
Delivery Date:

WO No: IBS-LOGOUT-JAP-03-2022-00098
PO No:
Site WBS:MOT: CDD LOSBAK
Vendor: APR

NO	PRODUCT CODE	MATERIAL NAME	иом	QTY	REMARK
1	BKS-PV-2	Footplate Panel Surya (120 pcs)	Set	9	9 Site
2	BKS-PV-3	Pedestal Panel Surya (36 pcs)	Set	2	2 Site
3	BKS-PV-5	Pad (52 pcs)	Set	10	10 Site
4	BKS-PV-9	Pad (59 pcs)	Set	2	2 Site
5	BKS-PV-7	Pedestal Panel Surya (36 pcs)	Set	1	INCLUDE BKS PV 8 (1 site)
6	BKS-VSAT-4	Pedestal Vsat (8 pcs)	Set	8	8 site
7	BKS-PG-1	Pedestal Pagar (96 pcs)	Set	6	6 site
8	BKS-PG-2	Pedestal Pagar (120 pcs)	Set	4	4 Site
9	BKS-PG-3	Sloof (24 pcs)	Set	10	10 Site
10	BKS-PG-4	Sloof (64 pcs)	Set	5	5 Site
11	BKS-PG-5	Sloof (4 pcs)	Set	1	1 Site
12	BKS-PG-6	Sloof (373 pcs)	Set	7	7 Site
13	BKS-BK-1	sengk bak kontrol (12 pcs)	Set	1	1 Site
14	BKS-BK-2	long bak kontrol (4 pcs)	Set	6	6 Site
Not	e				- Some

Checker	Receiver	Driver	Supervisor
James	12	1	TEMANIS
Full Name: Julio Company: Date: 25/3/	Full Name : Company : Date :	Full Name : BASRI ALI Company : Date :	Full Name: @Warrenga With Value Company: Tons Date: 25/3/22



Approxime to site

かなっている。

Scanned with CamScanner