



Pada Hari Sahu Bahwa yang bertanda tangar	BERITA ACARA SERAH TERIMA BA Tanggal Bulan 02 n di bawah ini telah melakukan serah terin	Tahun					
		*					
Dokumen	: 165 - WHO - 149 - 135 - 02 - 2022 - 00	201					
Nama Site	ama Site : RAP 3488 MURIUM (CESI)						
Nama Projet	: MART						
Jumlah & jenis kendaraan	:						
Vol/Berat/Colli	:						
Mode Transportasi	: Daraf						
Pelaksanaan Pengiriman							
Langsung Ke site Relokasi/Di alihkan alasanya	:Menginap di site						
Di Kembalikan Ke Gudang, A Di Simpan sementara, sejak							
Kondisi Kemasan/Peti/Karto	n/Kardus Baik_	Rusak					
Jumlah & Jenis Barang Sesua	i Dengan Dokumen Ya	Tidak					
Keterangan Lain :							
Demikian Berita acara ini di l	ouat dengan sebenarnya dan untuk di per	gunakan sebagai mana mestinya.					
Yang Menyerahkan	Transporter	Penerima					
EMANS	72	RA					
Nama : h	Nama : RAPLI	Nama : RAPCA					
Tanggal: (9/02/22	Tanggal:	Tanggal:					
No. HP:	No. HP:	No. HP:					





DELIVERY NOTE

PT Infrastruktur Bisnis Sejahtera (IBS)
Jayapura, Entrop, Jayapura Sel., Kota Jayapura, Papua 99221

Project Name: BAKTI

Project ID: PAP3488
Site Name: MURUWI
Address: PUNCAK JAYA, PAPUA, INDONESIA

Order Number: 20220219/Out/JYP001/0029
Request Number: 16/02/2022
Order Date: 2022-02-19
Delivery Date:

WO No: IBS-WHO-IMP-BS-02-2022-00001
PO No:
Site WBS: MOT: CDD LOSBAK
Vendor: KOTEKA PUTRA

NO	PRODUCT CODE	MATERIAL NAME	иом	QTY	REMARK
1	BKS-PV-1	Pedestal Panel Surya (48 pcs)	Set	1	
2	BKS-PV-2	Footplate Panel Surya (120 pcs)	Set	1	
3	BKS-PV-3	Pedestal Panel Surya (36 pcs)	Set	1	
4	BKS-PV-4	Pad (111 pcs)	Set	1	
5	BKS-PV-5	Pad (52 pcs)	Set	1	
6	BKS-PV-9	Pad (59 pcs)	Set	1	
7	BKS-PV-7	Pedestal Panel Surya (36 pcs)	Set	1	
8	BKS-VSAT-1	Pedestal Vsat (8 pcs)	Set	1	
9	BKS-VSAT-2	Footplate Vsat (20 pcs)	Set	1	
10	BKS-VSAT-3	Pedestal Vsat (5 pcs)	Set	1	
11	BKS-VSAT-4	Pedestal Vsat (8 pcs)	Set	1	
12	BKS-PG-1	Pedestal Pagar (96 pcs)	Set	1	
13	BKS-PG-2	Pedestal Pagar (120 pcs)	Set	1	
14	BKS-PG-3	Sloof (24 pcs)	Set	1	
15	BKS-PG-5	Sloof (4 pcs)	Set	1	
16	BKS-PG-6	Sloof (373 pcs)	Set	1	
17	BKS-BK-1	sengk bak kontrol (12 pcs)	Set	1	
18	BKS-BK-2	long bak kontrol (4 pcs)	Set	1	
19	BKS-PG-4	Sloof (64 pcs)	Set	1	
Note					

Checker	Receiver	Driver	Supervisor
(M	B4	PA	a Cut
Full Name : AS DATE Company : Date :	Full Name: NAFL (Company: kottka puzzit Date:	Full Name : TOAR Company : Date :	Full Name : (1) Company : (1)





0819 - 4583 - 4543.