



Pada Hari Junet Bahwa yang bertanda tangan	Tanggal Bulan Diameter di bawah ini telah melakukan serah terin	Tahun 2022	
Dokumen	: 155 - who - mp - 155 - 02 - 2022 - 0	20109	
Nama Site	: PAP CZOI KAMEME (BESI))	
Nama Projet	: BAKGI		
Jumlah & jenis kendaraan	: Cop		
Vol/Berat/Colli	:		
Mode Transportasi	: Daraf		
Pelaksanaan Pengiriman			
Langsung Ke site Relokasi/Di alihkan alasanya Di Kembalikan Ke Gudang, Al Di Simpan sementara, sejak t			_
Kondisi Kemasan/Peti/Kartor	n/Kardus	Rusak	
Jumlah & Jenis Barang Sesua	i Dengan Dokumen 🔀 Ya	Tidak	
Keterangan Lain :			_
Demikian Berita acara ini di b	ouat dengan sebenarnya dan untuk di per	gunakan sebagai mana mestinya	а.
Yang Menyerahkan	Transporter	Penerima	
Nama		Nama: Vurria.k	
Nama : Kix Tanggal: (8/01/22	Nama: Kurnia.k Tanggal: 18 Feb 2022	Nama: Wurha. K Tanggal: 18 Fcb 2022	
No. HP:	NO HP : 081281008724	No HP: 10012 8100 87	21





DELIVERY NOTE

PT Infrastruktur Bisnis Sejahtera (IBS) Jayapura, Entrop, Jayapura Sel., Kota Jayapura, Papua 99221	Order Number : 20220218/Out/JYP001/0037 Request Number : 18/02/2022 Order Date : 2022-02-18 Delivery Date :	
Project Name : BAKTI	WO No : IBS-WHO-IMP-BS-02-00109 PO No : -	
Site ID : PAP6201 Site Name : KAMEME Address :LANNY JAYA, PAPUA, INDONESIA	Site WBS : - MOT : CDD LOSBAK Vendor : INTAN ANGKASA	

NO	PRODUCT CODE	MATERIAL NAME	иом	QTY	REMARK
1	BKS-PV-1	Pedestal Panel Surya (48 pcs)	Set	1	
2	BKS-PV-2	Footplate Panel Surya (120 pcs)	Set	1	
3	BKS-PV-3	Pedestal Panel Surya (36 pcs)	Set	1	
4	BKS-PV-4	Pad (111 pcs)	Set	1	
5	BKS-PV-5	Pad (52 pcs)	Set	1	
6	BKS-PV-9	Pad (59 pcs)	Set	1	
7 BKS-PV-7		Pedestal Panel Surya (36 pcs)	Set	1	
8	BKS-VSAT-1	Pedestal Vsat (8 pcs)	Set	1	
9	BKS-VSAT-2	Footplate Vsat (20 pcs)	Set	1	
10	BKS-VSAT-3	Pedestal Vsat (5 pcs)	Set	1	
11	BKS-VSAT-4	Pedestal Vsat (8 pcs)	Set	1	
12	BKS-PG-1	Pedestal Pagar (96 pcs)	Pedestal Pagar (96 pcs) Set		
13	BKS-PG-2	Pedestal Pagar (120 pcs) Set		1	
14	BKS-PG-3	Sloof (24 pcs)	Set	1	
15	BKS-PG-4	Sloof (64 pcs)	Set	1	
16	BKS-PG-5	Sloof (4 pcs)	Set	1	
17	BKS-PG-6	Sloof (373 pcs)	Set	1	
18	BKS-BK-1	sengk bak kontrol (12 pcs)	Set	1	
19	BKS-BK-2	long bak kontrol (4 pcs)	Set	1	

Checker	Receiver	Driver	Supervisor
(Ju			The state of the s
Full Name OMV Company : Date :	Full Name : Company : Date :	Full Name : PERI PRASITO Company : Date :	Company: North James Date: 18 Or / 2



